
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:39 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 319 Date: 02-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 632

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.
- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Began to prepare for surveying the bikepath and monitoring ABFs progress with the operation. See
Sebastion Mofor's diary for more details on the operation, equipment, and labor.
- Attended OBG staff meeting at 3:30pm.

Attachment

ABF removing bikepath panels after the "dry fit" placement for the
shear stud installation.

One of the slotted holes on one end of the bikepath panel to be
connected to the welded shear studs on the bikepath bracket.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 319 Date: 02-Jun-2011 Thursday

Bikepath panel operation seen on the E-Line OBG and the catwalk
assembly on the W-Line OBG.

ABF ironworker in the process of installing a welded shear stud on the
cantilevered bikepath bracket.

Welded shear studs recently installed on a cantilevered bikepath
bracket.

One of the oversized holes (seen from the bottom) on one end of the
bikepath panel to be connected to the welded shear studs on the

bikepath bracket.
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